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Department of Energy

ROCKY FLATS FIELD OFFICE
P.O.BOX 928
GOLDEN, COLORADO 80402-0928

AUG 0 8 1995

95-DOE- 14066

Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region VI
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, §WM-C

Denver, Colorado 80202-2405

Mr. Joe Schieffelin, Unit Leader

Hazardous Waste Facilities

Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South

Denver, Colorado 80222-1530

Gentlemen:

This letter documents our attempts to convene the Dispute Resolution Committee as required
for the Operable Unit 1 (OU 1) dispute process, and to request milestone extension. By
letter, dated June 30, 1995, DOE provided it’s portion of the joint statement of dispute and
recommended not delaying elevation of the dispute. By leuer, dated July 7, T stated that the
period for informal resolution had expired and the dispute was before the DRC for
consideration. By letter, dated July 25, 1995, your agencies provided your portions of the
joint statement of dispute and unilaterally exiended the time penod for DRC consideration
until August 18, 1995, and proposed meeting the week of August 14, 1995,

We have been working with your agencies 1o schedule the DRC meeting. Jessie Roberson is
available to meet the week of August 7, or August 21, but not availuble most of the week of
August 14 duc to commitments related to the Environmental Remediation 1995 Conference
(ER’95). Since the week of August 7, did not {it the schedule for your respective agencies,
we are now attempting to finalize August 25 400 a.m. 10 ¥7:00 a.m. at the Environmental
Protection Agency (EPA) for the meeting.  2.<60 4.0

If the imelines mandated by the Interagency Agreement (IAG) had been followed, the
dispute would have been before the SEC for consideration on July 27, 1995, with a final
decision this week. Future IAG milestones are now in jeopardy as a result of the time lost
during the Dispute Resolution process. Specifically, the TAG milestone for delivery of the
Responsiveness Summary to Public Comment on the QU1 Proposed Plan (PP) is due to the
Regulatory agencies on September 19, 1995, The Proposed Plan will be finalized based on
the outcome of the Dispute Resolution process. Thercafter. a sixty day Public Comment
period and Public Hearing/mecting will be held, and any comments addressed in the draft
Responsiveness Summary. Also, out-year milestones such as the Draft Title IT design
(currently due September 5, 1995), will be affecied by the outcome at the Dispute Resolution
process, and will need to be adjusted accordingly.
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As a result of the delay caused by the Dispute Resolution process and extensions, a good
cause schedule extension is requested pursuant to Part 42, section 221 and 222(C) of the
IAG. The length of the extension will depend on the outcome of the dispute process, but will
at a minimum, be day for day slip for the length of the Dispute Resolution process.

If you have any questions please call me at 966-4839.

Sincerely,

Daes 0 Ve

Steven W. Slaten
IAG Project Coordinator
Environmental Restoration

cc:

K. Klein, OOM, RFFO

T. Howell, OCC, RFFO

J. Ahlquist, EM-452, HQ
C. Gesalman, EM-453, HQ
B. Fraser, EPA

R. Card, K-H

R. Shelton, K-H

L Brooks, K-H



